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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 689 Date: 29-Oct-2012 Monday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 147

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Wrapping Activities

ABF crews came to the site after the safety meeting at 7:15 AM. Crews had to work on the South main
cable . They had to wrap the cable . They started at 7:20 AM.

Obra , Carlos , Mario , Rigoverto , Roger , Ryan . Michael , Aaron , & Dario had to work on the cable
between PP # 102& PP # 100 . Crews had to wrap the cable after wrapping 7:75 meters earlier to cable
band at PP # 102 . They started at 7:20 AM. Crews had to stop few times to adjust the pressure on the
pulling cable , realign & lock the wires in place , apply zinc paste when it is needed . Crews were done on
the 1st bay on the South cable between PP # 102 & 100 at 12:00 PM. leaving 0.08 meter to be pulled &
locked by hands

In the afternoon , crews had to clean the end of the wrap , & cadweld the wires in 2 spots , run the
machine for 18 revolutions , wrap the wires around the cable for later use , remove the wrapping machine
& it 's accessories , & set them on the E line . They started at 12:40 PM. Crews were done at 3:00 PM.

Then , crews had to set the wrapping machine & the accessories between PP # 100 & 98 .

Michael & Aaron left the site to work on other activities at 1:30 PM.

Jorge & Jesus had to work on the cable . Crews had to clean the cable , apply the zinc paste , & work
with the other employees .

In addition to that , crews had to remove the straps & cover the areas where the Zinc paste was
applied cable They started at 7:25 AM.

John had to cover all the activities to the end of the shift . Check John report for all activities after
3:00 PM.

Bid Item: 067 C-PWS-WCS.06704-0120F4 Wrap Cable System

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP RYAN NASHIronworker 8.00 4.00 0.00 12.00

JNM MICHAEL DRAPERIronworker 6.00 0.00 0.00 6.00

APP DARIO LUCASIronworker 8.00 4.00 0.00 12.00

ARRON DAVID 6.00 0.00 0.00 6.00

JNM ROGELIO RUIZIronworker 8.00 4.00 0.00 12.00

JNM RIGOVERTO GARCIAIronworker 8.00 4.00 0.00 12.00

FOR OBRA PAULKIronworker 8.00 4.00 0.00 12.00
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 689 Date: 29-Oct-2012 Monday

JNM CARLOS BUSTAMANTEIronworker 8.00 4.00 0.00 12.00
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